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T0: DATE -
23 February 1971
INSPECTION REPORT NO. (If final, so state) -
1
[ ESTIMATED COMPLETION DATE
- 30_Scptember 1971
NAME OF CONTRACTOR -
m;— = T CUMMUUTTY OUR SERVIGCE

v

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

YES

]

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN

o FUNDS YES NO  IF ANSWER IS "NO"

PER CENT OF WORK COMPLETEDI- 95%
P

PER CENT OF FUNDS EXPENDED -

OMMENDATION AND/OR ACTION OF SPONSORING
REVERSE HEREOGF, IF KNOWN,
DITIONAL FUNDS INVOLVED.

ADVISE REC-
OFF ICE,
INDICATE MAGNITUDE OF AD-

ALLOCATED

ON

HAS AN INTERIM REPORT,
DURING THE PERIOD? Eg YES

HAS GOVERNMENT-OWNED PROPER

FINAL REPORT,

[:] NO

PROTOTYPE, OR OTHER END
(If yes, give detoails on reverse side.)

TY BEEN DELIVERED" TO CONTRACTOR DURING THIS PERIOD?

O]

ITEM BEEN RECEIVED FROM THE CONTRACTOR

& -
(If yes, indicate items, quantity, and cosgt on reverse side,) . .
INCENT IVES *
IS THIS AN INCENTIVE CONTRACT @Cvss 3 wo NOTE : -
IF YES, CHECK TYPE FPT USE REVERSE SIDE FOR COMMENTS.
3 cosr [ 2waro {J perrormance [J oeciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR °

1. D OUTSTANDING
2. E] EXCELLENT

3. VERY GOOD

IF OVERALL PERFORMANCE OF CONTRACTOR

4. E)E‘] ABOVE AVERAGE 7. D UNSATISFACTORY
5. D AVERAGE

q. [:] MINIMUM ACCEPTABLE

[:] CLOSE OUT

IF THIS IS A FINAL REPORT P

AND CERTIFY THAT ALL DELIVERABLE

SATISFACTORY PERFORMANCE

I ' OTHER (Specify)

UT COMMENTS ON REVERSE IN NARRATIVE FORM ON
ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.

CONTRACTOR"S PERFORMANCE

Is UNSATleACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE,
RECOMMENDED ACT | ON - . ibw b
: Dectass-Revipw by
CONT INUE AS PROGRAMMED I ' WITHHOLD PAYMENT PENDING NIMA/DOD

THESE [INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:
., | DOES NOT «n | DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES

MANUALS

DRAWINGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END {TEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR ~

11 February 1971 "

(12.36)
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Approved hqg/Release 2003/12/04 : CIA RDP78B05171A000100010108-9
HARRATIVE REPORT INTERIM ] FinaL

1. The fdbr]CdtTOH of the HPSC and the computer programming for the system
were completed early in Februvary 1971, Operational sultability tests were run at
the contractor's facility early in February and the performance of the HPSC was
acceptable,

2., Installation of the HPSC in Will get underway in March 1971, 2§4X1
Plans call for the cable laying to start on 12 March 1971. The main body of the

HPSC will arrive af | [on 22 March. The optics will arrive by air shipment
early in April 1971,  IT Is expected that installation will take approximately six
weeks . ' ' .

3. Required modlflcatlons are being made to the clean room to accommodate
the HPSC in its present configuration.

L. Total Authorized Funds: Original Contract - ' 253X

FY~69 Cmines |
FY-70 Cein-$ g
FY-70 Cwin-S |
FY-7L1 C-in-S .
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